SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:44PM
Client Name: CalT
. len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 055 Const Calendar Day: 903 Date: 28-Feb-2012 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 12:30 pm  07:30 pm Break: Over Time: 02:00
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 19-Sep-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear, cool, breezy

Working Day If no, explain:

Diary' Dispute
General Comments

. . []
Inspection of PWS attachment at the east anchorage, south side. Track progress of FW Spencer work
along the north barrier, westbound bridge.
04-0120F4 Bid Item: 067 C-PWS-066.067 Install & Adjust PWS 66-70
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator APP SCOTT ROSS 0.00 0.00 0.00 0.00 D
Ironworker JNM LANCE CARLSON 0.00 0.00 0.00 0.00 D
Ironworker APP LUIS PLANCARTE 0.00 0.00 0.00 0.00 D
Ironworker FOR KEVIN KARBER 0.00 0.00 0.00 0.00 D
Ironworker JNM DANIEL HUGHES 0.00 0.00 0.00 0.00 D
Ironworker JNM DANIEL MARTINEZ 0.00 0.00 0.00 0.00 D
Ironworker APP ANTHONY SMALER 0.00 0.00 0.00 0.00 D
Di ary: Dispute
Cable Hauling 067 C-PWS-066.067 =

| arrived at the east end anchorage, south side at 1230.. PWS 66S was ready to be installed into the
saddle. 67S was floated and 68S was in the haul rollers.

1315: The crew finished intalling 66S into the saddle and | bought it off.
1340: 67S floated to the lower winch.

1345-1418: | checked the twist on 68N and 68S between the top and bottom winch clamps along the main
span catwalks. Neither section had a net rotation.

1410: 68S was floated.
1420: the crew was taking the twist out of 67S between the lower winch clamp and the socket.
1440: | checked and oked the knife blades for 67S.

1300-1340: | left the bridge for break. Daryoush Bahar observed connecting the socket for 67S while | was
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gone.
1550-1625: The crew installed 67S into the south saddle. | inspected the final install and bought it off.
1645: 68S floated to lower winch.

1650: | checked the twist on 69N between the lower and upper winch clamp along the main span catwalk.
It had no net rotation.

1720: 69S floated.

1730: I finished checking the twist on 69S between the upper and lower winch clamps along the main span
catwalk. It had no net twist.

1730: the crew was taking the twist out of 68S between the lower clamp and the socket.

1815: the socket for 68S connected to the anchor rod, with a 9mm stickout for the coupling nut, and the
face of the socket 495mm from the 600mm mark.

1830: 70S finished hauling.

1845: the crew positioned 68S for install into the south saddle, then went off shift at 1850.

04-0120F4 Bid ltem: 127 0-000-000.127 COMPRESS AIR (3 NPS) (T1 TOWER)
F.W. SPENCER AND SON, INC

At 1630, Adam Reeves and Scott Yeager began replacing the plastic haul rollers with teflon replacements.
They spent approximately 1.5 hours on this operation.

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  F.W. SPENCER AND SON, INC
Plumber/Pipefitter ~ INM NARCISO BIAGI 000 000 000  0.00 ]
Plumber/Pipefitter ~ INM DAVID LAW 000 000 000  0.00 ]
Welder INM DAMIAN LLANOS 000 000 000  0.00 ]
Di ary: Dispute
MEP Field Work 127  0-000-000.127 —
The FWS crew worked on installing 2 1/2" and 4" pipe along the north barrier of the WB bridge betweebn
PP 80 and 84.
CCO-209 Bid Item: 001 0-ROL-000.209 Roller Covers
AMERICAN BRIDGE/FLUOR, A JV
Di ary: Dispute
Cable Hauling 001 0-ROL-000.209
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